
ID Task Name Duration Start Finish

1 Project Summary 120 days Thu 8/23/12 Thu 3/21/13

2 Mobilization 4 days Thu 8/23/12 Tue 8/28/12

3 Security Fence 2 days Thu 8/23/12 Fri 8/24/12

4 Surveying 3 days Wed 8/29/12 Fri 8/31/12

5 Whitman Ct 9 days Tue 9/4/12 Fri 9/14/12

6 Grading 2 days Tue 9/4/12 Wed 9/5/12

7 Storm System 2 days Thu 9/6/12 Fri 9/7/12

8 Earth Wall 3 days Mon 9/10/12 Wed 9/12/12

9 Traffic Curb 2 days Thu 9/13/12 Fri 9/14/12

10 4th St-North 92 days Mon 9/17/12 Tue 3/5/13

11 Channelization 2 days Mon 9/17/12 Tue 9/18/12

12 Silt /Security Fence 1 day Wed 9/19/12 Wed 9/19/12

13 Clear & Grub 2 days Thu 9/20/12 Fri 9/21/12

14 Erosion Control/Potholing 5 days Mon 9/24/12 Fri 9/28/12

15 Sidewalk,C&G,ACP Removal 4 days Mon 10/1/12 Mon 10/15/12

16 Water Line (8") 2 days Tue 10/16/12 Wed 10/17/12

17 Joint Utility Trench 14 days Thu 10/18/12 Mon 1/7/13

18 Water Line (12") 4 days Wed 10/31/12 Mon 11/5/12

19 Service Connections 10 days Mon 1/7/13 Fri 1/18/13

20 Water Line (16") 15 days Tue 11/6/12 Tue 1/15/13

21 ITS/Illumination Systems 59 days Mon 10/15/12 Fri 2/15/13

22 Storm System 14 days Wed 11/28/12 Thu 1/24/13

23 SD from Union East 4 days Tue 1/22/13 Fri 1/25/13

24 Road Paving 5 days Fri 1/25/13 Thu 1/31/13

25 Safeway Shutdown 15 days Mon 1/28/13 Fri 2/15/13

26 Curb & Gutter 4 days Mon 1/28/13 Thu 1/31/13

27 Sidewalk 4 days Fri 2/1/13 Wed 2/6/13

28 ACP 4 days Thu 2/7/13 Tue 2/12/13

29 Channelization 3 days Wed 2/13/13 Fri 2/15/13

30 Fencing 10 days Mon 2/4/13 Fri 2/15/13

31 Irrigation System 5 days Tue 2/19/13 Mon 2/25/13

32 Landscaping 6 days Tue 2/26/13 Tue 3/5/13

33 4th St-South 23 days Tue 2/19/13 Thu 3/21/13

34 Erosion Control 4 days Tue 2/19/13 Fri 2/22/13

35 Demo 4 days Tue 2/19/13 Fri 2/22/13

36 Curb,Gutter,Sidewalk (USPS) 4 days Tue 2/19/13 Fri 2/22/13

37 Switch Mail Drop 3 days Mon 2/25/13 Wed 2/27/13

38 ACP 3 days Mon 2/25/13 Wed 2/27/13

39 Storm System 3 days Thu 2/28/13 Mon 3/4/13

40 Demo Roadway 2 days Tue 3/5/13 Wed 3/6/13

41 Roadway Paving 4 days Thu 3/7/13 Tue 3/12/13

42 Curb,Gutter,Sidewalk 2 days Wed 3/13/13 Thu 3/14/13

43 Perm Sign/Signal Turn on 5 days Mon 3/11/13 Fri 3/15/13

44 Permanent Channelization 3 days Fri 3/15/13 Tue 3/19/13

45 Deco Conc Paving 2 days Wed 3/20/13 Thu 3/21/13

46 Irrigation System 5 days Mon 3/4/13 Fri 3/8/13

47 Landscaping 6 days Mon 3/11/13 Mon 3/18/13

48 No Work Days 0 days Thu 8/23/12 Thu 8/23/12
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3rd/4th Corridor Improvements-Phase 1 Intersection Improvements Date: Thu 1/3/13

Owner: City of Renton

Contractor: Sanders General Construction

1 Actual Start Date: Thu 8/23/12

Scheduled Finish Date: Thu 3/21/13
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Oct 21, '12 Oct 28, '12 Nov 4, '12 Nov 11, '12 Nov 18, '12 Nov 25, '12 Dec 2, '12 Dec 9, '12 Dec 16, '12 Dec 23, '12 Dec 30, '12 Jan 6, '13

3rd/4th Corridor Improvements-Phase 1 Intersection Improvements Date: Thu 1/3/13

Owner: City of Renton

Contractor: Sanders General Construction

2 Actual Start Date: Thu 8/23/12

Scheduled Finish Date: Thu 3/21/13



W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F

Jan 13, '13 Jan 20, '13 Jan 27, '13 Feb 3, '13 Feb 10, '13 Feb 17, '13 Feb 24, '13 Mar 3, '13 Mar 10, '13 Mar 17, '13 Mar 24, '13

3rd/4th Corridor Improvements-Phase 1 Intersection Improvements Date: Thu 1/3/13

Owner: City of Renton

Contractor: Sanders General Construction

3 Actual Start Date: Thu 8/23/12

Scheduled Finish Date: Thu 3/21/13



 21  ITS/Illumination Systems

Schedule Impact
Change Order #1; dated 12/28/12 (Request for Proposal #001)
1) Pole delivery: Early Date-3/15/13
Complete Installation of Poles: Early Date-4/15/13
2) Pole Delivery: Late Date-4/15/13
Complete Installation of Poles: Late Date-5/15/13

 48  No Work Days

9/03/12                  Holiday Shutdown
10/04-10/12/12      Work Suspension
11/19-11/23/12      Holiday Shutdown
12/11-12/14/12      Rain Days
12/15-12/31/12      Work Shutdown
1/01/13                  Holiday Shutdown
1/21/13                  Holiday Shutdown
2/28/13                  Holiday Shutdown

3rd/4th Corridor Improvements-Phase 1 Intersection Improvements Date: Thu 1/3/13

Owner: City of Renton

Contractor: Sanders General Construction

4 Actual Start Date: Thu 8/23/12

Scheduled Finish Date: Thu 3/21/13


